

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD**

Indicative Procurement Plan for Financial Year Jul 2018 – Jun 2019
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Works	Refurbishment of Amode Ibrahim Atchia (ex Redit) Power Station	September 2018
2	Goods	Upgrade of the static excitation system for Units G1 & G2 at Fort George Power Station	September 2018
3	Non Consultancy Service	Mobile App for Customer Service Portal	September 2018
4	Goods	Computers, Laptops, Printers and other user equipment	September 2018 December 2018 April 2019
5	Goods	Face reader Attendance device	September 2018
6	Goods	Procurement of 66kV cable accessories	September 2018
7	Goods	Procurement of Copper Earthing Cable	September 2018
8	Goods	Hand Held printing of bills	September 2018
9	Goods	Procurement of 1500 SSDG Single phase meters + 750 3G modems + RS485 for Multi drop	September 2018
10	Goods	Procurement of 2000 Street Lighting control equipment	September 2018
11	Goods	Procurement of 800 Three phase direct connect Smart meters c/w modems (3G and Ethernet)	September 2018
12	Goods	Cable Terminations	September 2018

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

13	Goods	Procurement of one three phase portable test bench (Standard meters + V/I sources) for testing of High Accuracy meters on sites. Three phase Phantom load kit (Qty 2) CT PT Test Kit (Qty 1)	October 2018
14	Non Consultancy Service	Business Intelligence / Data Warehousing software	October 2018
15	Works	Increase capacity of Sans Souci Dam using fuse gate technology	October 2018
16	Goods	Servers to host SAP infrastructure	October 2018
17	Goods	Supply of LV ABC cables	October 2018
18	Goods	Ring Main Unit	October 2018
19	Goods	Supply of Optical Cables	November 2018
20	Goods	Supply of UPVC pipes	November 2018
21	Goods	Supply of Wooden poles	November 2018
22	Works	Construction of new workshop at Champagne Power Station	November 2018
23	Works	Security Management System	November 2018
24	Works	Electrical works for Curepipe Data Centre	November 2018
25	Goods	Procurement of 3500 Single phase meters	November 2018
26	Goods	Supply of Concrete Poles	December 2018
27	Goods	Supply of Conductors	December 2018
28	Goods	Supply of Insulators	December 2018
29	Goods	Supply of MV u/g cables	December 2018
30	Goods	LV Switch Fuse	December 2018
31	Goods	Supply of LV u/g cables	January 2019
32	Goods	Procurement of 50,000 single phase meters complete with modems, Data Concentrators	January 2019
33	Non Consultancy Service	SAP Employee/Manager Self Service	January 2019
34	Goods	Replacement of core switches	January 2019
35	Goods	Servers for Microsoft Infrastructure to replace IBM Blade servers	February 2019
36	Goods	Supply of low voltage service cables	February 2019
37	Goods	Supply of insulating piercing connectors	March 2019
38	Goods	Supply of on-load ABSD	April 2019

39	Goods	Supply of earth plates	May 2019
40	Goods	Supply of distribution transformers	June 2019

Date: 31.08.2018

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*