

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Annual Procurement Plan
(Financial year 2012)**

Last Updated:		To be updated at least every six months	
S.No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Goods	Supply of MV U/G cables	<i>January 2012</i>
2	Goods	Supply of MV ABC cables	<i>January 2012</i>
3	Goods	Supply of LV ABC cables	<i>January 2012</i>
5	Goods	Supply of LV U/G cables	<i>January 2012</i>
6	Goods	Supply of Distribution Transformers	<i>March 2012</i>
7	Goods	Supply of LV Switch Fuse	<i>March 2012</i>
8	Goods	Supply of Batteries and chargers	<i>March 2012</i>
9	Goods	Supply of MV Switch Fuse	<i>April 2012</i>
10	Goods	Supply of uPVC pipes	<i>April 2012</i>
11	Goods	Supply of 22 kV and 66 kV insulators	<i>April 2012</i>
12	Goods	Supply of Cable Test Van	<i>April 2012</i>
13	Goods	Supply of Weather-proof cubicle for RMU	<i>April 2012</i>

14	Goods	Supply of Separable Connectors	<i>April 2012</i>
15	Goods	Supply of Wooden Poles	<i>May 2012</i>
16	Goods	Supply of 630 sq mm 66 kV cables	<i>May 2012</i>
17	Goods	Supply of ABSD	<i>May 2012</i>
18	Goods	Supply of Earth Plates	<i>May 2012</i>
19	Goods	Supply of Insulating Piercing Connectors	<i>May 2012</i>
20	Goods	Supply of Wooden Cross Arms	<i>May 2012</i>
21	Goods	Supply of Concrete Poles	<i>June 2012</i>
22	Goods	Supply of MV Cable Accessories	<i>July 2012</i>
23	Goods	Supply of Low Voltage Service Cables	<i>September 2012</i>
24	Goods	Supply of fittings for MV Insulated Twisted Cables	<i>October 2012</i>
25	Goods	Supply of AAAC Conductors	<i>October 2012</i>
26	Goods	Supply of galvanised metal cross arms	<i>October 2012</i>
27	Goods	Supply of LV fittings for ABC cables	<i>October 2012</i>
28	Goods	Supply of various metal hardwares	<i>October 2012</i>
29	Goods/Services	Design, Manufacture and Supply of New Exhaust Silencer for Frame 6 Gas Turbine	<i>May 2012</i>
30	Goods/Services	CCTV System for Nicolay P/Stn	<i>June 2012</i>

31	Works	Renovation of CS Office La Mivoie	<i>April 2012-2013</i>
32	Works	Renovation of CS Office Mahebourg	<i>March 2012</i>
33	Goods	Procurement of Camera and Voice Recording System for 3 Customer Service offices	<i>June 2012</i>
34	Works	Construction of new building at CFPP for Engineering section	<i>June 2012</i>
35	Works	Construction of New Building at Main store	<i>End July 2012</i>
36	Services	Rental of Office Space in Curepipe	<i>May 2012</i>
37	Goods	Purchase of a vehicle for the SSDG Unit	<i>May 2012</i>
38	Works	Construction of new building at Engineering section, Curepipe	<i>April 2012</i>
39	Goods	Procurement of Vehicles	<i>May 2012</i>

Date:

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*