

REPUBLIC OF MAURITIUS
Central Electricity Board
Indicative Procurement Plan for Financial Year 2013
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: January 2013			
S.No.	Nature of Procurement	Procurement Details ¹	Expected Date of launching of Bid
1	Goods	Procurement of MV Switch Fuse	January 2013
2	Goods	Procurement of Wooden Cross Arms	January 2013
3	Goods	Procurement of RMU	January 2013
4	Goods	Procurement of Wooden Poles	January 2013
5	Goods	Procurement of Distribution Transformers	February 2013
6	Goods	Procurement of 630 sq mm 66 kV Cables	February 2013
7	Goods	Procurement of CCTV System for Nicolay P/Stn	February 2013
8	Works	Renovation of CS Office Goodlands	February 2013
9	Goods	Procurement of Incinerator unit at Fort George PS	February 2013
10	Goods	Procurement of Exhaust Plenum for Frame 6B Gas Turbine	February 2013

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

11	Works	Construction of a New Admin Bldg at FVPS	March 2013
12	Goods	Procurement of Insulating Piercing Connectors	April 2013
13	Goods	Procurement of Fittings for MV Insulated Twisted Cables	April 2013
14	Works	Construction of a New Tank Farm at Les Grandes Salines	April 2013
15	Services	Security Services	June 2013
16	Goods	Procurement of Fittings for MV Insulated Twisted Cables	August 2013
17	Goods	Procurement of Low Voltage Service Cables	September 2013
18	Goods	Procurement of MV Underground Cables	September 2013
19	Goods	Procurement of MV ABC Cables	September 2013
20	Goods	Procurement of LV ABC Cables	September 2013
21	Goods	Procurement of LV Underground Cables	September 2013
22	Goods	Procurement of Galvanised Metal Cross Arms	October 2013
23	Goods	Procurement of LV fittings for ABC Cables	October 2013
24	Goods	Procurement Various Metal Hardwares	October 2013
25	Goods and Works	Redevelopment of Saint Louis Power Station	October 2013
26	Goods	Procurement of uPVC pipes	November 2013

Date: January 2013

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*