

REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Annual Procurement Plan (Financial year 2015)
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 31.01.15			
S. No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Goods	Procurement of Single phase Electronic Energy Meters	January 2015
2	Goods	Procurement of UPVC pipes	February 2015
3	Goods	Procurement of Wooden Poles	February 2015
4	Goods	Procurement of Oil Filtration Plant	February 2015
5	Works	Upgrading of boundary wall at Pointe Monnier Power Station	February 2015
6	Works	Construction of new HFO storage tank at Pointe Monnier Power Station	February 2015
7	Goods	Purchase of a diesel fire fighting pump for FV	February 2015
8	Works	Fencing of Les Grandes Salines Tank Farm	February 2015
9	Works	Asphalting of Yard (CMG side) at FVPS	February 2015
10	Goods	Procurement of One spare power transformer for Fort Victoria power station	February 2015
11	Goods	Procurement of Three phase Electronic Energy Meters	March 2015
12	Goods	Procurement of fittings for MV Insulated Twisted Cables	June 2015
13	Goods	Procurement of MV Underground Cables	June 2015

Last Updated: 31.01.15			
S. No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
14	Goods	Procurement of MV ABC Cables	June 2015
15	Goods	Procurement of LV ABC Cables	June 2015
16	Goods	Procurement of LV Underground Cables	June 2015
17	Goods	Procurement of Low Voltage Service Cables	June 2015
18	Goods	Procurement of Distribution Transformers	June 2015
19	Goods	Procurement of Insulating Piercing Connectors	August 2015
20	Works	Extension of Tank Farm at Les Grandes Salines (Phase II)	August 2015
21	Goods	Procurement of Galvanised Metal Cross Arms	September 2015
22	Goods	Procurement of Earth Plates	September 2015
23	Goods	Procurement of MV Switch Fuse	September 2015
24	Goods	Procurement of Fault Passage Indicators	October 2015
25	Goods	Procurement of Street Lighting Control Equipment	October 2015

Date: 31 January 2015

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.