

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD****Indicative Procurement Plan for Financial Year 2016**
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S. No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Goods	Procurement of Concrete Poles	January 2016
2	Goods	Procurement of Conductors	January 2016
3	Goods	Procurement of Insulators	January 2016
4	Works	Renovation of Customer Service Office at Curepipe	January 2016
5	Works	Renovation of Customer Service Office at La Mivoie	January 2016
6	Services	Pre-Qualification of Survey of Assets, Implementation of SAP Enterprise Asset Management, and Asset Revaluation	January 2016
7	Goods	Procurement of Optical Cables	February 2016
8	Goods	Procurement of uPVC pipes	February 2016
9	Goods	Procurement of Wooden poles	February 2016

10	Goods	Purchase of Heavy Duty Laser Printers for the printing of bills	February 2016
11	Services	Setting Up of a New Data Centre at Curepipe	February 2016
12	Services	Setting Up of a New Data Centre at Vacoas and Disaster Recovery	February 2016
13	Goods	Procurement of vehicles	February 2016
14	Works	Construction of new Customer service office at La Mivoie	February 2016
15	Works	Renovation of Customer Service Office at Goodlands	February 2016
16	Goods	Procurement of fault passage indicators	March 2016
17	Goods	Procurement of Power Transformers	March 2016
18	Goods	Procurement of 66 kV U/G cables	March 2016
19	Services	Setting up of backhaul networking for telecommunications operators and Internet Service Providers (ISP)	April 2016
20	Works	Construction of new building and upgrading works at Goodlands	April 2016
21	Services	Development of a Forecasting Model for Dispatching of Variable Renewable Energy Generation Facilities	May 2016
22	Goods	Procurement of fittings for MV insulated twisted cables	June 2016
23	Goods	Procurement of distribution transformers	June 2016
24	Services	Implementation of Smart Grid Pilot Projects	June 2016
25	Goods	Procurement of MV u/g cables	July 2016

26	Goods	Procurement of MV ABC cables	July 2016
27	Goods	Procurement of LV ABC cables	July 2016
28	Goods	Procurement of LV u/g cables	July 2016
29	Goods	Procurement of low voltage service cables	July 2016
30	Goods	Procurement of single phase meters	July 2016
31	Works	Addition of 4 floors on Ebene Corporate Office	July 2016
32	Goods	Procurement of insulating piercing connectors	August 2016
33	Goods	Procurement of 14m Concrete Poles	November2016
34	Goods	Procurement of 66 kV U/G cable accessories	November2016
35	Works	Construction of GIS substations at Wooton, Ebene and St Louis	November2016

Date: 27 January 2016

Note:

- (1) ¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.
- (2) The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.