

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Annual Procurement Plan
(Financial year 2017/2018)**

(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: 03.08.17		<i>To be updated at least every six months</i>	
S. No.	Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Goods	Procurement of Fittings for Medium Voltage Insulated Twisted cables	January 2018
2	Goods	Procurement of Low Voltage Switch Fuse	January 2018
3	Goods	Procurement of 66 kV control panels for B. Vue Sub Station	January 2018
4	Works	Civil works for new Ferney Indoor 22 kV Substation	January 2018
5	Goods	Procurement of Low Voltage Underground Cables	January 2018
6	Goods	Procurement of Single Phase Smart Meters	January 2018
7	Goods	Procurement of Three Phase Smart Meters	January 2018
8	Goods	Procurement of 22 kV Switchgear Panels for Ferney Sub Station	February 2018
9	Goods	Procurement of UPVC pipes	February 2018
10	Goods	Procurement of Fault Passage Indicators	March 2018
11	Goods	Procurement of AMI System	March 2018

12	Goods	Procurement of One Spare Power Transformer	May 2018
13	Goods	Procurement of Street Lighting Control Equipment	May 2018
14	Goods	Procurement of Wooden Poles	June 2018
15	Goods	Procurement of Ring Main Unit	June 2018

Date: 15th February 2018

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.