

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Annual Procurement Plan (Financial year ending June 2017)
(Procurement to be undertaken through Open Advertised Bidding)**

Last Updated: 14.02.17			
S. No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Works	Construction of New Storage Yard at Les Grandes Salines	January 2017
2	Goods	Supply of Fittings for MV Insulated Twisted Cables	January 2017
3	Goods	Supply of LV ABC Cables	January 2017
4	Goods	Supply of Optical Cables	February 2017
5	Goods	Supply of MV Underground Cables	February 2017
6	Works	Construction of a New HFO Tank at Fort Victoria PS	February 2017
7	Tender	Renovation of CS Office Goodlands	February 2017
8	Works	Construction of Scrap Yard at L'avenir	February 2017
9	Works	Construction of New Building and Upgrading works to existing building at CEB Goodlands	February 2017
10	Works	Construction of New Building at Grand-Bassin	March 2017
11	Goods	Supply of Concrete Poles	March 2017

Last Updated: 14.02.17			
S. No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
12	Goods	Supply of Fault Passage Indicators	March 2017
13	Goods	Supply of Distribution Transformers	March 2017
14	Works	Construction of Engineering Building at Bambous	April 2017
15	Goods	Supply of Conductors	May 2017
16	Goods	Supply of LV underground Cables	May 2017
17	Goods	Ring Main Unit	May 2017
18	Work	Increase capacity of Sans Souci Dam	April 2017
19	Goods	Supply of MV ABC Cables	June 2017
20	Goods	LV Switch Fuse	June 2017

Date: 14 February 2017

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.