

REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Procurement Plan for Financial Year 2009
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Goods	Supply of 3x300 sq mm copper u/g cables	<i>Already Launched</i>
2	Goods	Supply of Air Break Switch Disconnecter	<i>Already Launched</i>
3	Goods	Supply of Medium Voltage u/g cables	<i>Already Launched</i>
5	Goods	Supply of fibreglass ladders	<i>Already Launched</i>
6	Goods	Supply of metal crossarms for 66 kV	<i>Already Launched</i>
7	Goods	Supply of LV XLPE u/g cables	<i>Already Launched</i>
8	Goods	Supply of distribution transformers	<i>Already Launched</i>
9	Goods	Supply of LV switchfuse	<i>Already Launched</i>
10	Goods	Supply of 22 kV drop out fuses	<i>Already Launched</i>
10	Goods	Supply of LV insulated twisted cables	<i>May 2010</i>
11	Goods	Supply of low voltage service cables	<i>May 2010</i>

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

12	Goods	Supply of clamps for o/h LV ABC cables	<i>August 2010</i>
13	Goods	Supply of insulating piercing connectors	<i>September 2010</i>
14	Goods	Supply of fittings for MV insulated twisted cables	<i>October 2010</i>
15	Goods	Supply of MV insulated twisted cables	<i>October 2010</i>
16	Goods	Supply of wood poles	<i>November 2010</i>

Date: 27.04.2009

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Procurement Plan for Financial Year 2010
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details²	Expected Date of launching of Bid
1	Turnkey	Extension of Pointe Monnier Power Station	January 2010
2	Works	Construction of a 6500m3 HFO Tank at Fort William	February 2010
3	Works	Rehabilitation of DN 400 HFO pipeline from Quay 1 to station (Fort George)	February 2010
4	Works	Refurbishment of HFO Tanks at Fort George P/stn	February 2010
5	Goods	Replacement of used vehicles	March 2010
6	Goods	Purchase of Additional vehicles for the Transmission & Distribution Department	March 2010
7	Turnkey	Redevelopment of Fort Victoria Project (Phase II)	April 2010
8	Works	Rehabilitation of Fuel Tanks No 1&2 at Nicolay P/Stn	April 2010
9	Goods	Major Inspection of Unit No 1 (Spares & Advisory Services) at Nicolay P/stn	May 2010
10	Works	HFO pipeline from Fort William to bulk sugar Terminal quay	September 2010

² Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

Date: 27.04.2010

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Annual Procurement Plan for the Corporate Administration Department
(Financial year 2010)

Last Updated: 26.04.10		<i>To be updated at least every six months</i>			
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	Roof top wind turbine for training	175,000	Local Open Advertised Bidding	Already Launched
2	Goods	Procurement of Compact Fluorescent Lamps	41,000,000	International Open Advertised Bidding	Already Launched
3	Works	Upgrading Works to Mahebourg Office	4,000,000	Local Restrictive Bidding	<i>May 2010</i>
4	Works	Provision of canopy and upgrading of managers' garage at the back of HQ	400 000	Local Restrictive Bidding	<i>May 2010</i>
5	Works	Provision of new garage for T&D and upgrading of T&D store	600 000	Local Restrictive Bidding	<i>May 2010</i>
6	Services	Pest Control Island Wide	500 000	Local Restrictive Bidding	<i>May 2010</i>
7	Works	PV plant at CEB Rose Hill	750,000	Local Open Advertised Bidding	<i>May 2010</i>
8	Works	New Office complex at Vacoas	45,000,000	Local Open Advertised Bidding	<i>May 2010</i>
9	Works	Provision of New Building at Curepipe Office	7,000,000	Local Open Advertised Bidding	<i>May 2010</i>
10	Goods	Tightening security system (CCTV)	1 000 000	Local Restrictive bidding	<i>May 2010</i>

11	Works	Upgrading Mezzanine for HR Dept at HQ	1,500,000	Local Restrictive Bidding	<i>June 2010</i>
12	Services	CFL 2010 Advertising Campaign	1 500 000	Local Restrictive bidding	<i>June 2010</i>
13	Services	Provision of Security Services to all CEB sites	90,000,000	Local Open Advertised Bidding	<i>June 2010</i>
14	Works	Painting Works at Main Store – Roche Bois	1,000,000	Local Restrictive Bidding	<i>July 2010</i>
15	Works	Upgrading of boundary wall and provision of metal grills at Nicolay Store, for security purpose	2,000,000	Local Restrictive Bidding	<i>July 2010</i>
16	Goods	Tightening security system Rose Hill, Souillac, Pamplemousses	2,500,000	Local Restrictive bidding	<i>August 2010</i>
17	Works	New mess room Staff Curepipe	2,000,000	Local Restrictive bidding	<i>August 2010</i>
18	Works	Upgrading Works at Goodlands office	5,000,000	Local Open Advertised Bidding	<i>August 2010</i>
19	Works	Provision of new Customer Service Centre at Curepipe including construction of security shed.	3,000,000	Local Restrictive Bidding	<i>September 2010</i>

Date: Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*

REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Procurement Plan for Financial Year 2009
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details³	Expected Date of launching of Bid
1	Goods	Procurement of Compact Fluorescent Lamps	<i>February 2010</i>
2	Goods	Roof top wind turbine for training	<i>March 2010</i>
3	Works	Upgrading to Poudriere Office	<i>May 2010</i>
4	Works	Provision of New Building at Curepipe Office	<i>May 2010</i>
5	Works	PV plant at CEB Rose Hill	<i>May 2010</i>
6	Works	New Office complex @ Vacoas	<i>June 2010</i>
7	Services	Provision of Security Services to all CEB sites	<i>June 2010</i>
8	Works	Upgrading Works at Goodlands office	<i>August 2010</i>

Date: 27.04.2009

³ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

FORM B

**REPUBLIC OF MAURITIUS
CENTRAL ELECTRICITY BOARD
Indicative Procurement Plan for Financial Year 2010
(Procurement to be undertaken through Open Advertised Bidding)**

Last Updated:		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details⁴	Expected Date of launching of Bid
1.	Services	Provision for Training in Customer Services	<i>April 2010</i>
2.	Goods	Supply and Installation of Queue Management System	<i>June 2010</i>
3.	Services	Implementation for ISO 9001:2008:1 in CSD	<i>July 2010</i>

Date: 29.04.2010

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.

⁴ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

